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ESTIMATE RUN 04/02/2021

ESTIMATE SUMMARY 07:59:52

CONTID: C23530         ESTIMATE NO: 0006 FINL 2005

PCN: 23530-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

MESA COUNTY ADA RAMPS PH 3 PERCENT TIME:

PROJECT NO: CC080-038                     

MESA COUNTY ADA RAMPS PH 3

NAME OF ROAD:  

PROJECT COUNTIES: MESA

CONTRACTOR:

KSK, LLC PAY PERIOD ENDING

P.O. Box 4768 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Grand Junction CO 81502     (970)260-3377 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 733,973.67 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 745,000.00 NON-PARTICIPATING 7,055.52

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 11,175.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

92.39

WORK DAYS

WORK DAYS

100.00%

0.00

7,055.52

7,055.52

18,230.52

$

$

$

$

11,000.00

722,973.67

733,973.67

0.00

733,973.67

0.00

0.00

733,973.67

0.00

AMOUNT DUE 733,973.67 18,230.52

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 18,230.52

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

85.0 TIME ALLOW: 92

ORIG TIME ALLOW: 92

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/12/2020

10/12/2020

02/22/2021

02/22/2021

04/02/2021

08/20/2020

08/26/2020

09/16/2020

10/12/2020
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PCN: 23530-BID    ESTIMATE RUN 04/02/2021

PROJECT: CC080-038                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:59:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Sidewalk 1,318.000

0.000

202-00200  
 

38,222.001,318.000

0.00

1,318.000

SY  

29.00000

0010 *Removal of Curb and Gutter 2,074.000

0.000

202-00203  
 

37,332.002,074.000

0.00

2,074.000

LF  

18.00000

0015 *Removal of Concrete Pavement 53.000

0.000

202-00210  
 

1,166.0053.000

0.00

53.000

SY  

22.00000

0020 *Removal of Asphalt Mat 83.000

0.000

202-00220  
 

498.0083.000

0.00

83.000

SY  

6.00000

0025 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

0.000

SF  

4.00000

0030 *Removal of Pull Box 6.000

0.000

202-00827  
 

1,200.006.000

0.00

6.000

EACH

200.00000

0035 *Potholing 2.000

0.000

203-01597  
 

160.002.000

0.00

2.000

HOUR

80.00000

0040 Erosion Control (Curb Ramp) 96.000

0.000

208-00090  
 

28,800.0096.000

0.00

96.000

EACH

300.00000

0045 Reset Ground Sign 13.000

0.000

210-00810  
 

650.0013.000

0.00

13.000

EACH

50.00000

0050 *Reset Pedestal Pole 1.000

0.000

210-00858  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

0055 *Reset Pedestrian Push Button 3.000

0.000

210-00860  
 

1,350.003.000

0.00

3.000

EACH

450.00000
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PCN: 23530-BID    ESTIMATE RUN 04/02/2021

PROJECT: CC080-038                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:59:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Reset Fence 33.000

0.000

210-01000  
 

330.0033.000

0.00

33.000

LF  

10.00000

0065 *Grinding: Sidewalk and/or Curb Ramp Repair 152.000

0.000

210-02804  
 

5,624.00152.000

0.00

152.000

LF  

37.00000

0070 *Adjust Manhole 4.000

0.000

210-04010  
 

1,200.004.000

0.00

4.000

EACH

300.00000

0075 *Adjust Valve Box 11.000

0.000

210-04050  
 

4,400.0011.000

0.00

11.000

EACH

400.00000

0080 Rock Mulch (Weed Free) 393.000

0.000

213-00067  
 

3,930.00393.000

0.00

393.000

SF  

10.00000

0085 Environmental Health and Safety Management 1.000

0.000

250-00010  
 

17,500.001.000

0.00

1.000

L S 

17,500.00000

0090 Monitoring Technician 44.000

0.000

250-00050  
 

4,840.0044.000

0.00

44.000

HOUR

110.00000

0095 Health and Safety Officer 40.000

4.000

250-00110  
 

1,540.0044.000

140.00

44.000

HOUR

35.00000

0100 *Aggregate Base Course (Class 6) 12.000

0.000

304-06007  
 

600.0012.000

0.00

12.000

CY  

50.00000

0105 Hot Mix Asphalt (Patching) (Asphalt) 43.000

0.000

403-00721  
 

860.0043.000

0.00

43.000

SY  

20.00000

0110 *Concrete Pavement (6 Inch) 58.000

0.000

412-00600  
 

6,960.0058.000

0.00

58.000

SY  

120.00000
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PCN: 23530-BID    ESTIMATE RUN 04/02/2021

PROJECT: CC080-038                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:59:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

15.00000

0120 *Concrete Sidewalk 399.000

-47.500

608-00000  
 

29,174.50351.500

-3,942.50

351.500

SY  

83.00000

0125 *Concrete Curb Ramp 1,572.000

47.220

608-00010  
 

228,310.021,619.220

6,658.02

1,619.220

SY  

141.00000

0130 *Detectable Warnings 222.000

0.000

608-00015  
 

9,990.00222.000

0.00

222.000

SF  

45.00000

0135 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

0.000

LF  

35.00000

0140 *Curb and Gutter Type 2 (Section I-B) 16.000

0.000

609-21010  
 

576.0016.000

0.00

16.000

LF  

36.00000

0145 *Curb and Gutter Type 2 (Section I-M) 0.000

0.000

609-21011  
 

0.000.000

0.00

0.000

LF  

32.00000

0150 *Curb and Gutter Type 2 (Section II-B) 351.000

0.000

609-21020  
 

13,689.00351.000

0.00

351.000

LF  

39.00000

0155 *Median Cover Material (Concrete) 65.000

0.000

610-00030  
 

1,625.0065.000

0.00

65.000

SF  

25.00000

0160 *Type Two Pull Box 5.000

0.000

613-07002  
 

4,000.005.000

0.00

5.000

EACH

800.00000

0165 *Mobilization 1.000

0.000

626-00000  
 

153,111.001.000

0.00

1.000

L S 

153,111.00000
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PCN: 23530-BID    ESTIMATE RUN 04/02/2021

PROJECT: CC080-038                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:59:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Public Information Management (Tier IV) 159.000

0.000

626-01114  
 

3,975.00159.000

0.00

159.000

DAY 

25.00000

0175 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) ( 

0.000

0.000

627-30411  
 

0.000.000

0.00

0.000

SF  

18.00000

0180 Survey Monument (Type 5S) 1.000

0.000

629-01065  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

0185 Flagging 725.000

0.000

630-00000  
 

2,175.00725.000

0.00

725.000

HOUR

3.00000

0190 Traffic Control Inspection 54.000

0.000

630-00007  
 

1,620.0054.000

0.00

54.000

DAY 

30.00000

0195 Traffic Control Management 80.000

0.000

630-00012  
 

40,000.0080.000

0.00

80.000

DAY 

500.00000

0200 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

10.00000

0205 Pedestrian Barricade (ADA) 1,200.000

280.000

630-80340  
 

22,200.001,480.000

4,200.00

1,480.000

LF  

15.00000

0210 Construction Traffic Sign (Panel Size A) 8.000

0.000

630-80341  
 

120.008.000

0.00

8.000

EACH

15.00000

0215 Construction Traffic Sign (Panel Size B) 63.000

0.000

630-80342  
 

945.0063.000

0.00

63.000

EACH

15.00000

0220 Portable Message Sign Panel 6.000

0.000

630-80355  
 

45,000.006.000

0.00

6.000

EACH

7,500.00000
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PCN: 23530-BID    ESTIMATE RUN 04/02/2021

PROJECT: CC080-038                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:59:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

2.000

0.000

630-80357  
 

400.002.000

0.00

2.000

EACH

200.00000

0230 Traffic Cone 130.000

0.000

630-80380  
 

130.00130.000

0.00

130.000

EACH

1.00000

0235 Stackable Vertical Panels 77.000

0.000

630-80393  
 

3,850.0077.000

0.00

77.000

EACH

50.00000

0240 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0245 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0250 Project First Program Project First Program 2,470.000

0.000

700-70111  
 

2,470.002,470.000

0.00

2,470.000

F A 

1.00000

0255 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

0.000

F A 

1.00000

0260 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0270 Added Item (Dollar)/ CMO # 2 Price Reduction 
(Concrete)

-548.850

0.000

900-00006  
 

-548.85-548.850

0.00

-548.850

DOL 

1.00000

CAT 722,973.677,055.52722,973.67CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0265 Sanitary Facility 1.000

0.000

620-00020  
 

3,000.001.000

0.00

1.000

EACH

3,000.00000
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PCN: 23530-BID    ESTIMATE RUN 04/02/2021

PROJECT: CC080-038                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:59:52

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0275 Added Item (Lump Sum)/ CMO # 3 Office Space 8,000.000

0.000

900-00014  
 

8,000.008,000.000

0.00

8,000.000

L S 

1.00000

CAT 11,000.000.0011,000.00CURRENT AMT0400 $ $ $

$ 733,973.677,055.52$733,973.67$CURRENT AMTPROJECT TOTAL


